

ID	0	Task Mode	Task Name	Duration	Start	Finish	2012						2013		
							Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
23		=	User Type,Level and Roles	20 days?	Mon 4/23/12	Fri 5/18/12									
24	****	\Rightarrow	Analyse	8 days?	Mon 4/23/12	Wed 5/2/12				Guochen Fang					
25		=	UI design	5 days?	Wed 5/2/12	Tue 5/8/12				■ Mi	ngming W	u,Guoch	en Fang		
26		=	Database design	5 days?	Thu 5/3/12	Wed 5/9/12				Zo	ngyi Lu				
27		=	Implementation	7 days?	Thu 5/10/12	Fri 5/18/12				710	ong Liu				
28		3	Function of different User	26 days?	Thu 5/3/12	Thu 6/7/12				-					
29		=	Analyse	7 days?	Thu 5/3/12	Fri 5/11/12				⊪ ,Gu	ochen Fan	ıg			
30		=	UI design	5 days?	Mon 5/14/12	Fri 5/18/12				T G	uochen Fa	ng,Mingr	ming Wu		
31	III	-	Database design	5 days	Mon 5/14/12	Fri 5/18/12				⊩ ₇ zc	ongyi Lu				
32	Ü	=	Implementation	14 days	Mon 5/21/12	Thu 6/7/12					Jack Zhang	g,Jerry G	ao,Tong Li	u	

